ID WBS Task Name Contact | Resource
o Initials
271 35438 Transfer output sandbox selection logic to Runjob: Testing GG AB2
299 3,555 Assess automation of alarming systems GG AB2
300 3.55.6 Integration deployment and testing GG AB2
302 3.5.5.14 Documentation Completion GG AB2
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
305 3.5.,5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2
306 3.5.5.13 Integration deployment and testing GG AB2
307 3.55.9 Documentation Update GG AB2
283 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
316 3.56.2.1 Develop automatic job management framework GG AB2,REX
317 3.5.6.2.2 Automatic analysis of test results GG AB2,REX
318 3.5.6.2.3 Integrate with alarming system GG AB2,REX
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS
148 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
149 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
358 |[ER 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG
381 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG
359 4.3.45 Adapt to use ReSS in DOGPCI GG GG
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG
226 | 3.5.1.4.2.4 Adjust current installation instructions GG PM
227 3.5.1.4.25 MOOT: Adjust current software to use standard location as default GG PM
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
243 3.5.2.13 Install auto-clean up for SamGrid job queue GG PM
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM
42 271 Generalization of Job Types according to I/O Characteristics GG PM
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
256 3.5.25 Add the deployment of scripts to installation instructions GG PM
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM
261 35311 Determine goal level, requirements GG PM
348 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
262 3.5.3.1.2 Determine existing querying performance GG PM
353 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS
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DO |Requesi|Major | Duration Start Finish Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
Reauest| Id lilestor SIMITIW[T[F[s[sIM[TIwW[T[F[Ss[s[mM[TIwW[T[F[S[s[M[TIW[T[F[S
No No 4 days Tue 12/4/07 Fri 12/7/07 AB2 @ Transfer output sandbox selection lo
No No 2days Mon 12/17/07 Tue 12/18/07 AB
No No 2days Wed 12/19/07 Thu 12/20/07 5
No No 5 days Fri 12/21/07 Wed 1/2/08
No No 4days  Wed 1/2/08 Mon 1/7/08
No No 3days  Mon 1/14/08 Wed 1/16/08
No No 5days  Thu 1/17/08 Thu 1/24/08
No No 5 days Fri 1/25/08 Thu 1/31/08 ;
No No 5days Mon 12/10/07 Fri 12/14/07 AB2,REX (  Static
No No 10days  Thu 1/3/08 Wed 1/16/08 ?
No No 10days  Thu 1/17/08 Thu 1/31/08
No No 5 days Fri 2/1/08 Thu 2/7/08 3
Yes MC3 No 10 days  Mon 12/3/07 Fri 12/14/07 DEV,PL,DW,JS ¢ : . ) Evalu
No No 15days Mon 11/26/07 Fri 12/14/07 DEVREX ammmmmmmmmeeeeeeee ) REX
No No 15days Mon 11/26/07 Fri 12/14/07 DEVREX @@mmmmmmeeee o0 ) Topic
No No 25days  Thu 11/1/07 Fri 12/7/07 :
Yes  Prd9 No 20 days Tue 11/13/07 Wed 12/12/07
No No 5days Mon 12/10/07 Tue 1/8/08 : GG | —
Yes No 15 days Mon 1/7/08 Mon 1/28/08
No No 1 day Fri 12/7/07 Fri 12/7/107 PM :ﬁd}u&t—current installation instruction
No No 0 days Fri 12/7/107 Fri 12/7/07 1277 O—MOOT-Adiustcurrent-software-to—
Yes Prd7  No 8 days Mon 12/10/07 Wed 12/19/07 PM —
No No 2days Mon 12/10/07 Tue 12/11/07 PM - Install auto-clean
No No 2days Thu 12/13/07 Fri 12/14/07 PM G nstal
No No lday Tue 12/18/07 Tue 12/18/07 T ?
No No 1day Wed 12/19/07 Wed 12/19/07
Yes MC4 No 5days Thu 12/20/07 Fri 12/28/07
No No l1day Thu 12/20/07 Thu 12/20/07
No No 2days  Fri12/21/07 Wed 12/26/07
No No 2days Thu 12/27/07 Fri 12/28/07
Yes MC4 No 5 days Wed 1/2/08 Tue 1/8/08
No No 3 days Tue 1/8/08 Thu 1/10/08
Yes MC1 No 2days  Wed 1/9/08 Thu 1/10/08
No No 4 days Fri 1/11/08 Wed 1/16/08
No No 5 days Fri 1/11/08 Thu 1/17/08
Yes MC2a No 8 days Wed 1/16/08 Mon 1/28/08
No No 4days  Thu1/17/08 Wed 1/23/08
No No 3 days Fri 1/18/08 Wed 1/23/08
No No 5days  Thu 1/24/08 Wed 1/30/08
No No 6days  Thu 1/31/08 Thu 2/7/08 :
No No 1day Wed 12/12/07 Wed 12/12/07 PM,SS Cam-Test/observe
No No lday Mon 12/17/07 Mon 12/17/07 PM,:S
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Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 13, '08 Jan 20, '08 Jan 27, '08

sIM|TIW|T[F]Ss
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PM
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GG ; Write e
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PM
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Start Pr
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar

TIE|Is|IsIMITIW[T]F[s|sIM|[TIW|[T]F[s|sIM|TIW|T]IF[s|IsIM|ITIW|[TJF[s|[s|M|[TIwW|]T]F|s|s|ImM|T|Iw|T|FE[s]|s]|

config
nd testing
[ Documentation Update

:;Automaitic analysis of test results
EX : ) Integrate with alarming system

valuation of extensions to development

S i
rod at Stagejz: SamGrid notification=all bug fix
performance
ore meaningful to large customer
Evaluate cohdor_quill, if determined to be necessary
: ) Improve algorithm for selection of OSG resources
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